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Contract No.: 04-0120F4

Inspector Name: Altamirano, Victor

Diary #: 293 Date: 05-Mar-2012 Monday

Approved Date:

Shift Hours: Break: Over Time:

Const Calendar Day: 909

Inspection Type:

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM40 - 50 40 - 50 40 - 50

Weather

Precipitation Condition

Diary: Dispute

Work description.

Inspector: Victor Altamirano (11 hours total including 3 hours overtime)
Date: 030512
Weather: About 45 degrees.
Field Work:
Today I was at the Tower inspecting the PWS hauling and installation. One issue encountered were the
banking of PWS wires. Possible solution to address it was the following:
-Maintain blocking after installation.
-Install a come-along on the PWS away from the saddles and provide tension before adjusting the strand.
About 12 workers completed installing strand # 77 before lunch and finished rough adjusting PWS strand
by 1320 on the north saddle.
1435 – Workers were prepping to install strand # 78 at the south tower saddle.
1520 – Completed installing the strand.
Office Work:
I wrote my diary.
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